
CHS2010 BUILDING COMMITTEE

MINUTES

A meeting of the CHS2010 Building Committee held on Monday, July

9, 2007, at the Edward Hayden Library Complex, 1464 Diamond Hill

Road, Cumberland, was called to order by Chairman Keith Davignon

at 6:00 PM, with the following present:

Keith Davignon, Chair, Tom Bruce, Paul DiModica, Craig Dwyer, Bob

Geddes, Earl Wood

Also Attending: Richard Hilton, Bob Legacy; Kathy DiModica, Dimeo:

Jeff Morris; KBA: Ed Cifune 				

	Absent: Donna Morelle

I.       Discussion Phase III

	A. KBA Updates - None.

	     1.  Review and Approve Science Wing Sample Wall Mock Up - No

action taken.

	B.  Dimeo Updates

	 	1.  Review and Approval of Value Engineer Items 

a.  On a motion by Mr. DiModica, and a second by Mr. Geddes, it was

VOTED 6-0    TO APPROVE the change order for Fleet in the amount

of $118,500 to pave the parking lot, providing there is $518,000 in the

contingency.

			b. 	On a motion by Mr. DiModica, and a second by Mr. Geddes, it

was VOTED 6-0 TO APPROVE a change order for lead paint



abatement to Pasquazzi Brothers in the amount of $14,900.

c.  On a motion by Mr. DiModica, and a second by Mr. Geddes, it was

VOTED 6-0 TO APPROVE a change order for American Tel for phones

in the amount of $3,804.

Mr. Geddes departure is noted.

			d. 	On a motion by Mr. Wood, and a second by Mr. Bruce, it was

VOTED 5-0 TO APPROVE an enclosure fence for the generator,

without Mr. Geddes.

Mr. Bruce and Mr. Morris will meet to reconcile the spread sheet.  Mr.

Hilton reported they are still waiting for final pricing on FF&E, but the

initial amount was approximately $220,000, without science

equipment.

	C.	Technology Updates - Mr. Legacy presented his initial list of

equipment for a total of $1,395,401, not including $52,000 for smart

boards or projectors, plus wiring.  The language lab has been

estimated at $100,000.  The Mod Tech Lab has not been priced but

should be approximately $100,000, pending layout from Edvance.  

II.	Phase II Construction/Renovation Updates - None.
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III.	Old/New Business

A.  COPS Grant - Letters from the trade contractors were forwarded to

the town.  Mr. Bruce will check with the Chief if these are acceptable..

	B.  PR Update - No Action.

 	C.  Review & Approve Summer Meeting Schedule - It was agreed the

next two meetings           will be July 23rd and August 6th.

IV.	Approval of Invoices

A.  On a motion by Mr. DiModica, and a second by Mr. Wood, it was

VOTED 5-0 TO APPROVE the payment to Dimeo Construction

Company in the amount of $75,770, without Mr. Geddes.

	B.	On a motion by Mr. DiModica, and a second by Mr. Wood, it was

VOTED 5-0 TO APPROVE the payment of the following invoices, with

Mr. Geddes:

			Fleet Construction			$ 76,988.00

			Pasquazzi Brothers		               11,394.00

			MF Construction Corporation	   29,700.00

			Northeast Steel Corporation		   61,584.30

			Interbuild, Inc.		  	   19,166.40

			CAM HVAC & Construction	   53,054.00

			GEM Mechanical			   31,127.00

			Simplex Grinnell			   17,505.00 

			Commercial Electric 			 177,022.00

C.  On a motion by Mr. DiModica, and a second by Mr. Wood, it was

VOTED 5-0 TO APPROVE the following invoices, without Mr. Geddes:

			AA Asbestos Abatement		         $19,980.00



			American Elevator			  	79,263.00

			American Tele-Connect Services	 	38,613.60

			Boston Showcase				40,722.70

			CAM HVAC & Construction		46,932.00

			Cape Cod Plastering				33,255.00

			Dillon Acoustical 				13,500.00

			Essex Newbury North Contracting		27,108.00

			Gem Mechanical Services			37,817.00

			Simplex Grinnell				20,700.00

			Spino Brothers				50,040.00

V.	Approval of Minutes

A.  June 25, 2007 - On a motion by Mr. Dwyer, and a second by Mr.

Wood, it was VOTED 5-0 TO APPROVE the minutes of June 25, 2007,

without Mr. Geddes.
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VI.	Adjournment - On a motion by Mr. Wood, and a second by Mr.

Dwyer, it was VOTED 

	6-0 TO APPROVE adjourning the meeting.

Respectfully submitted,



Shirley Harris

Recording Secretary, as taken by Craig Dwyer


